



December 5, 2023

TO ALL HOLDERS OF PLANS
AND SPECIFICATIONS:

102 Asma Boulevard
Suite 305
Lafayette, LA 70508

(337)232-5182

www.dsaengineering.com

RE: SUNSHINE LIFT STATION AND FORCE MAIN
for the
CITY OF JENNINGS
Addendum No. 1
(DSA No. 4950.02)

ATTENTION:

Attached is ADDENDUM NO. 1 for the subject project. Please include it in your set of specifications and consider it when making your bid.

Sincerely,

DOMINGUE, SZABO & ASSOCIATES, INC.

Ronald (Beau) Desormeaux III, PE

RBD/
Enclosure(s)

**ADDENDUM TO
CONTRACT DOCUMENTS
AND SPECIFICATIONS**

**SUNSHINE LIFT STATION AND FORCE MAIN
for the
CITY OF JENNINGS
(DSA No. 4950.02)**

ADDENDUM NO. 1

December 5, 2023

The following items shall take precedence over referenced to counterparts in the specifications, contract drawings and any other documents in conflict herewith.

Item No. 1 Refer to the Specifications and Contract Documents, **AS a note of Emphasis:** The contract time for the completion of this project is 180 calendar days from the Notice to Proceed. However, portions of this project must be installed prior to February 16, 2024. Items to be installed prior to completion of the project include all structures and equipment required to serve Sunshine Equipment with sewer service, even if in a temporary manner. Items which must be installed by the mentioned date include sewer manholes #1 & #2, gravity sewer lines between manhole #2 and the wetwell, valve pit and all associated piping and valves, sewer force main, and connection to existing sewer manhole. The purpose of this requirement is to provide sewer to Sunshine Equipment by the above date. If necessary, the City of Jennings will provide a temporary diesel-powered pump to send flow from the partially completed system through the force main to the receiving manhole. If sewer service is not provided for Sunshine Equipment by 02/16/24, Contractor will be subject to liquidated damages spelled out in the specifications until service is provided.

Item No. 2 **PRIOR APPROVAL LIST:** The following manufacturers' equipment may be considered for use on this project (they have received prior approval subject to the following):

The Engineer may allow minor deviations subject to the Engineer's judgment as to whether such deviations would detract from the quality, reliability or function of the equipment. The equipment manufacturer shall be responsible for any and all redesign required to accommodate their equipment. All drawings and calculations detailing the deviations from the plans and specifications shall be submitted to the Engineer with the shop drawings for approval. Drawings must be in AutoCad 2019 or more recent format and must be stamped by an Engineer licensed in the State of Louisiana. Submit both hard copies and electronic copies for approval.

Prior approval of other manufacturers' equipment shall in no way relieve the Contractor of responsibility for submitting the specified shop drawings for approval or complying fully with ALL provisions of the specifications and drawings.

If prior approved equipment is used, the contractor shall, at his own expense, make any changes or additions in the structures, piping, electrical, etc. as necessary to accommodate the equipment. If engineering is required due to

substitution of prior approved equipment, the contractor shall furnish and pay for all such engineering services. No qualifications or exceptions listed in prior approval submittals shall in any way alter or serve as substitute provisions relative to this contract.

<u>Section</u>	<u>Description of Items</u>	<u>Approved Mfr.</u>
11300	Submersible Pumps	Barnes

RESPOND TO EMAIL ACKNOWLEDGING RECEIPT OF ADDENDUM

End of Addendum No. 1

